



DEPARTMENT OF THE ARMY
FORT WORTH DISTRICT, CORPS OF ENGINEERS
P.O. BOX 17300
FORT WORTH, TX 76102-0300

17 July 2024

**REQUEST FOR STATEMENT OF INTEREST
W9126G-24-2-SOI-3537**

*Applicants must be a member in one of the following Cooperative Ecosystem Studies Units Regions:
Californian/Colorado Plateau*

Project Title: *Natural Resources Support – Edwards Air Force Base (EAFB)*

A cooperative agreement is being offered ONLY to members of the Cooperative Ecosystem Studies Units (CESU) Program Region(s) identified above. Award will be made upon mutual agreement and acceptance of the terms and conditions contained in the request for proposal and the of the recipient's CESU Master Agreement. Note the established CESU Program

indirect rate is 17.5%.

Responses to this Request for Statements of Interest will be used to identify potential organizations for this project. Approximately **\$1,124,617.00** is expected to be available to support this project for the **base period**. Additional funding may be available to the successful recipient for optional tasks and/or follow on work.

NOTE: This project will be awarded under the authority of 16 USC 670c-1, **Sikes Act**: For projects for the implementation and enforcement of integrated natural resources management plans, priority shall be given to award to Federal and State agencies having responsibility for the conservation or management of fish or wildlife.

Period of Performance. The base period of agreement will extend 18 months from date of award.

Description of Anticipated Work: See attached Statement of Objectives

NOTE: At this time we are only requesting that you demonstrate available qualifications and capability for performing similar or same type of work by submitting a Statement of Interest. A full proposal and budget are NOT requested at this time.

Preparation of your Statement of Interest: Provide the following (Maximum length: 2 pages, single-spaced, 12 pt. font):

1. Name, Organization, CAGE Code, Unique Entity ID, CESU Region, and Contact Information (Email)
2. Brief Statement of Qualifications (including):

a. Biographical sketch of the Principal Investigator, to include specific experience and

1

25 Jan 23 AA

capabilities in areas related to this project's requirements

b. Relevant past projects and clients with brief descriptions of these projects c. Staff, faculty or students available to work on this project and their areas of expertise

d. Brief description of other capabilities to successfully complete the project: (e.g. equipment, laboratory facilities, greenhouse facilities, field facilities, etc.)

Submission of Your Statement of Interest

1. Statements of Interest are due by **Noon Central Time, 16 August 2024.**
2. Submit your Statement of Interest via e-mail attachments or direct questions (no later than 31 July 2024) to:

Cheryl Vendemia
Grants Specialist
USACE, Fort Worth District
Email: [**cheryl.r.vendemia@usace.army.mil**](mailto:cheryl.r.vendemia@usace.army.mil)

and

David Leptien
Project Manager
USACE, Fort Worth District
Email: [**david.b.leptien@usace.army.mil**](mailto:david.b.leptien@usace.army.mil)
Office: 402-889-5570

Review of Statements Received: All statements of interest received from a member of the CESU Region(s) identified above will be evaluated by a board comprised of one or more people at the receiving installation or activity, who will determine which statement(s) best meet the program objectives: offer the most highly qualified Principal Investigator, have the most relevant experience and the highest capability to successfully meet the program objectives. Submitters whose statements are determined to best meet the program objectives will be invited to submit a full proposal.

Timeline for Review of Statements of Interest: RSOI's are required to be posted on www.Grants.gov for 30 days prior to the Government making a decision and requesting full proposals.

Thank you for your interest in our Cooperative Agreements Program.

Paige E. Poorman
Grants Officer

STATEMENT OF OBJECTIVES

**NATURAL RESOURCES SUPPORT ACTIVITIES (FY2024)
for
EDWARDS AFB, CALIFORNIA**

1.0 PURPOSE

1.1 The Edwards Air Force Base (EAFB) environmental program ensures military mission activities are conducted in compliance with all applicable environmental laws, regulations and policies with cooperation and assistance from the Air Force Civil Engineer Center's (AFCEC) Installation Support Section (ISS). Article I B of the master agreement states the objectives of the CESU are to: provide research, technical assistance and education to federal land management, environmental and research agencies and their potential partners; develop a program of research, technical assistance and education that involves the biological, physical, social sciences needed to address resource issues and interdisciplinary problem-solving at multiple scales and in an ecosystem context at the local, regional, and national levels; and place special emphasis on the working collaboration among federal agencies and universities and their related partner institutions.

1.2 The work will involve natural resource management activities, field surveys, reporting, coordination, and travel to and from EAFB.

2.0 AUTHORITY

Authority to enter into a Cooperative Agreements (CA) for the work: Section 670c-1, Title 16 United States Code, Sikes Act.

2.1. In agreement with the above stated goals, the Non-Federal Entity (NFE) agrees to provide the necessary personnel, equipment, and materials required to implement, in part, the EAFB responsibilities pursuant to the Endangered Species Act (16 USC 1531 et seq.), the Sikes Act Improvement Act, the National Environmental Policy Act (42 U.S.C. 4321 et seq.). In general, cooperative agreements must carry out a public purpose of support or stimulation, however under the authority of the Sikes Act (16 USC 670c-1 (c) (2)), notwithstanding chapter 63 of Title 31 (31 U.S.C. § 6301 et seq), a cooperative agreement under this section may be used to acquire property or services for the direct benefit or use of the United States Government.

Examples of carrying out a public purpose may include, but are not limited to, the following:

- Project results are made available to a wide audience (including nonfederal entities, following necessary coordination with the EASF project manager)
- Project results/outputs add to the scientific literature/knowledge base, with applicability and utility beyond the scope of the project footprint/study area
- Academic and other nonfederal partner institutions (and their personnel) gain professional experience, increase knowledge, and develop skills and abilities

Page 1 of 30

- Students benefit from direct interaction with federal scientists, program and technical staff, and field unit managers

2.2. In accordance with section 6305 – *Using cooperative agreements of the Federal Grant and Cooperative Agreements Act of 1977* (31 U.S.C. § 6301 et seq.), substantial involvement is expected between the Department of Defense and the recipient when carrying out the activity contemplated by the cooperative agreement. The DoD agrees to participate at a national level in support of the CESU program as accepted in the Master MOU for the establishment and continuation of the CESU program Article II 1-4 and Article VI 1-7.

The installation further (hence DoD) agrees to provide substantial involvement as directed under the appropriate master agreement to include, but not be limited to, the following:

- EAFB and AFCEC ISS are involved in development of study methodology, data gathering, analysis, and/or report writing.
- EAFB and AFCEC ISS are active participants and collaborators in carrying out the project plan of work, they will review and approve activities, and help train or select project staff or trainees.
- EAFB and AFCEC ISS incurs in-kind or direct expenditures in carrying out the activities specified in the project agreement. Examples include, but are not limited to, the following:
 - Providing staff time to work on the project
 - Provide previous reports and data
 - Review and authorization of scholarly reports and presentations

3.0 DESCRIPTION OF OBJECTIVES

Provide labor, materials, equipment and supplies to perform the tasks described in Table 1 below. Note that several items are marked as “Unfunded Option” due to the project funds being below the funding line. The full proposal shall include separate costs for each of these items, which will allow any of them to be awarded individually if funds should become available.

Conduct tasks in accordance with this Statement of Objectives (SOO), as prioritized by AFCEC ISS Project Manager (PM) and Base Natural Resources Manager (NRM). Only work aligned with the original AF programming and approved by the USACE Grants Officer’s Technical Representative (GOTR) should be completed as part of this support.

Table 1. Task Summary

| Task | Status -Base Period | Title | Section |
|-------------|----------------------------|--|----------------|
| 1 | Funded | FSPMA53247118 Mgt, Habitat, Branch Memorial Park Pond, Sustain Habitat - TRBL | 3.1 |
| 2 | Funded | FSPMA53247119 Mgt, Species, Branch Memorial Park Pond, Sustain Species - TRBL | 3.2 |
| 3 | Funded | FSPMA53247120 Mgt, Invasive Species | 3.3 |
| 4 | Funded | FSPMA5324915 Mgt, Wetlands / Floodplains | 3.4 |
| 5 | Optional | FSPMA53246119B Mgt, Habitat, Branch Memorial Park Management Area, Restore and Improve Soils | 3.5 |
| 6 | Optional | FSPMA53246119C Mgt, Habitat, Branch Memorial Park Management Area, Protect and Maintain Vegetation | 3.6 |
| 7 | Optional | FSPMA53246119D Mgt, Habitat, Branch Memorial Park Management Area, Maintain Access | 3.7 |
| 8 | Optional | FSPMA53246119E Mgt, Habitat, Branch Memorial Park Management Area, Revegetate Disturbed Habitat | 3.8 |
| 9 | Optional | FSPMA53246119F Mgt, Habitat, Branch Memorial Park Management Area, Vegetation Control | 3.9 |

Travel: Provide transportation and fuel for all NFE staff to get to and from all field sites. Retain

current proof of insurance, current registration, and REAL ID-compliant driver's licenses for all modes of transportation.

Coordination: Coordinate concurrently with the Base NRM, AFCEC ISS, and USACE PM. All work shall be approved by the AFCEC and be consistent with the Project Schedule & Work Plan (Deliverable 9.3) approved by the Base NRM. Schedule changes can be made; trade-off decisions will be jointly made by the USACE-PM, Base NRM and AFCEC ISS and align with the Sikes Act compliant INRMP and original budget programming. Any changes in scope or cost must be approved by the USACE Grants Officer. All coordination with state and federal regulators will be by the Base NRM or AFCEC ISS only.

Project Management: A Project Manager should be assigned to coordinate across tasks, manage all personnel hired to complete work, and ensure all scoped objectives are completed on time. Level of effort for Project Management is expected to be at least 6 hours per month with additional hours as needed, generally at the beginning and end of the agreement period of performance and before and after monthly meetings. Project manager shall provide monthly meeting agenda, track deliverables, provide meeting notes, etc.

Within 30 days of award, the NFE will schedule an initial project kick off meeting with all parties involved (EAFB, AFCEC Edwards Installation Support Section, USACE, etc.) to develop

Page 3 of 30

a project work schedule to implement the SOO. All deliverables/tasks will be submitted within the required timeframes as identified.

Access: Access to EAFB is restricted. General base access requires sponsorship by a government civilian employee and should be coordinated at least two weeks prior to the visit. Long-term base access will require additional security clearances and access processing. Access to some areas may be limited by ongoing military activities such that personnel access is limited to weekends or brief periods of a few hours. Access to the AFRL area is limited to U.S. citizens only. Access procedures are described in further detail in the most recent version of the EAFB Contractor Access Request Procedures Template.

Photography Use: Photography at EAFB is restricted, requiring an authorization letter that must be in the photographer's possession at all times. Cell phone photos are not allowed. Any photos/reports released to the public must be reviewed and authorized by Public Affairs. A non disclosure agreement (NDA) is required for use of photographs for data analysis and report preparation prior to authorization by public affairs for release of photos/reports to the public.

Environmental Awareness Training: All NFE project personnel working on Edwards AFB shall attend desert tortoise awareness training prior to commencing work or visiting the work site.

Environmental Impact Analysis:

Environmental Management, 412 CEG/CEV, is the proponent for these tasks and responsible for

initiation of the Environmental Impact Analysis Process. The NFE shall comply with any Minimization Measures designated for these tasks that result from the Environmental Impact Analysis review.

Biological Security Measure: The NFE shall follow applicable Biological Security Best Management Practices identified in the most recent version of the installation Invasive Species Management Plan.

3.1 Task 1: FSPMA53247118 Mgt, Habitat, Branch Memorial Park Pond, Sustain Habitat - TRBL

3.1.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.1.2 Objectives:

Page 4 of 30

The primary objective of this project is to sustain TRBL breeding habitat at BMPP. Field work can be performed from August through January. The Non-Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMP as described in the Branch Memorial Park Management Plan (BMPMP) dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Remove four overly mature hazardous cottonwoods near tricolored blackbird nesting habitat. As instructed, pile some limb material on-site for use in improving fish habitat. Dispose of remaining cut material off-base. Grind stumps flush to ground level.

3.1.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

3.2 Task 2: FSPMA53247119 Mgt, Species, Branch Memorial Park Pond, Sustain Species – TRBL

3.2.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.2.2 Objectives:

The primary objective of this project is to sustain TRBL breeding habitat at BMPP. Field work can be performed from August through January. The Non-Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMPP as described in the Branch Memorial Park Management Plan (BMPMP) dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Construct an inflow concrete aggregate apron at BMPP pipe inflow to increase oxygenation and prevent bankside erosion. Crushed concrete aggregate is available on Edwards AFB for use at BMPP. It will need to be loaded and hauled approximately 8 miles in one direction. 2) Extend the 4-inch outflow pipe an additional 10 feet and provide support for the outflow pipe. 3) Provide and install a flow meter at the outflow pipe to monitor pond inputs. 4) Purchase and install a Tee pipe inline on the outflow pipe reducing to 2 inch on the side with lockable lever gate valve attached to 2-inch line for possible future irrigation line.

3.2.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

3.3 Task 3: FSPMA53247120 Mgt, Invasive Species, Base Wide Monitoring and Treatment

3.3.1 Background:

Air Force bases contain many sensitive plant communities, where special laws and guidelines apply to protect important natural resources. Removal of invasive exotic species is generally recognized by resource protection agencies as beneficial to resources when the activities are carried out in a manner that protects fish, wildlife, riparian vegetation, and water quality. Invasive plants are liable to be troublesome, aggressive, intrusive, detrimental, or destructive to important native species and are difficult to control or eradicate (California Food and Agriculture

Page 7 of 30

Code 5004). Non-native invasive species are introduced in a variety of ways including unintentionally, through contaminated cargo or equipment, and intentionally through landscaping or erosion control. These plants lack the natural controls from their native environments. Combined with aggressive growth characteristics and unpalatability, many exotic invasive species, once they get a foothold, can dominate and replace more desirable vegetation.

3.3.2 Objectives:

The primary objective for this task order is to perform control measures to invasive plant species at EAFB. Work conducted on this task order supports natural resource management activities across EAFB and implements the Edwards Air Force Base Invasive Species Management Plan

dated 6 June 2018 and accomplishes the current INRMP goals through studies, field work, and reporting on native and invasive species management efforts.

The NFE shall survey, assess, and as possible, treat non-native species escaping planted areas and/or established within native habitat which are degrading and impacting native habitats and sensitive species.

Survey and treatment objectives and requirements are broken into Priority Management Areas (PMAs). Should work efforts or methods need to deviate from those identified in the work plan, a discussion followed by email documentation shall occur, to include the EAFB POC. If a new invasive species infestation is discovered and warrants immediate survey/mapping, and associated treatment response, priority efforts may be reassessed to ensure rapid response can be achieved. PMAs shall be surveyed and managed as appropriate (e.g., using GIS, GPS, remote sensing) and using control methods (e.g., mechanical, herbicide, etc.) to assess true efforts/investments as seasonally appropriate and per the work plan to assess current and future efforts; this shall include an assessment of untargeted/un-surveyed/uncontrolled species and their current trajectories.

Herbicide usage (to include a breakdown of herbicide mixture formulations and concentrations), invasive species presence (percent cover), and extent of invasive species (gross and net acreage) within each identified treatment/survey area will conform to Edwards AFB GIS Grid Format Standards.

The following work elements are assessed in both area and associated efforts. However, due to the stochastic nature of weather, invasive seed survival, and invasive species cover, it is understood that these efforts are relative. Should there be a decrease or increase in effort due to invasive species cover changes, the NFE will work with the EAFB POC to shift work as needed.

Page 8 of 30

Page 9 of 30

Cantonment Area PMA

Invasive weed surveys, mapping, and subsequent associated/ancillary control shall be conducted within the Cantonment Area PMA focusing on target species found in Table 1 and areas of past infestations/treatments within approximately 20 net acres in the PMA where problematic species have “escaped” landscaped areas into waterways, drainages, and adjacent native habitat. However, areas of new infestations/treatments shall be noted and/or treated. Area specific

treatment around the airfield and their associated flight paths (approximately 420 gross acres) shall treat and retreat sprouts of tamarisk species as needed. Efforts within this PMA is anticipated to take a crew of approximately six total individuals with a qualified pesticide application supervisor approximately 3 days as scheduled during the appropriate time season.

Effective control of Tamarisk species requires an integrated management approach, including manual and mechanical removal of plants coupled with herbicide treatment of regrowth and new seedlings. Efforts to control or remove populations of tamarisk needs to be repeated across several growing seasons, due to the species' ability to repeatedly resprout after treatment. Tamarisk treatments/retreatments are anticipated to take approximately one day for a variable sized team (approximately 2 individuals) during the fall when most appropriate for efficacy.

Treatment and monitoring shall follow recommended treatment protocols outlined in the Edwards AFB Invasive Species Management Plan dated 6 June 2018 and the Edwards AFB Invasive Species Management FY19 Cantonment Survey Report 5 November 2019 unless evaluation of current conditions require an update to treatment protocols, to be discussed and agreed upon by contracted support and EAFB POC.

Piute Ponds Complex PMA

Invasive species treatments within this PMA focus mostly on hydrophilic species in and around permanent and seasonally inundated and adjacent areas.

Surveys, monitoring, and associated management shall follow recommended management protocols outlined in the Edwards Air Force Base Invasive Species Management Plan dated 6 June 2018 and the Piute Ponds Invasive Species Survey Report and Treatment Plan dated 22 March 2019 unless evaluation of current conditions require an update to treatment protocols, to be discussed and agreed upon by contracted support and EAFB POC. Management efforts will most likely will require multiple visits/surveys/treatments during the growing season or over the course of a year. For the purposes of this effort, it is anticipated this work will require a team of approximately six individuals, to include a qualified supervisor, for at least two (2) separate treatment/survey visits of 5 days each (to include travel days) during the appropriate times of year. Within this PMA treatments shall be completed as follows for tamarisk:

1. Within this PMA treatments shall be completed as follows for tamarisk:
 - a. Spray small tamarisk (seedling/sapling) around edges and within ponds. Total area for spraying will be up to 15,000 linear feet by 6 to 12 inches wide.
 - b. Treat mature tamarisk (approximately $\leq 10''$ trunk diameter) focusing on trees in and adjacent to the ponds. Removal of dead trees is not required unless they become hazardous or prevent the effectiveness of future management plans.

If completed, mechanical tree removal will require tree stumps to be cut as close to ground surface as practicable (no more than 2 ft. above surface) and all tree material shall be removed from EAFB unless an alternative is approved by 412 CEG/CEVA in writing.

2. Implement Invasive weed surveys, mapping, and subsequent associated/ancillary control on approximately 65 net acres in the Piute Ponds Complex PMA focusing on target species found in Table 2. Work areas may include previously restored locations. If a new invasive species infestation is discovered and warrants immediate response priority species and treatments may be reassessed to ensure rapid response can be achieved. Efforts are to be included in the survey/work assessment as detailed above (i.e., six individuals including a qualified supervisor for at least two (2) separate treatments.

Seasonally Flooded Zones and Evaporation Ponds PMA

Implement Invasive weed surveys, mapping, and subsequent associated/ancillary control shall occur on approximately 40 net acres in the Seasonally Flooded Zones and Evaporation Ponds PMA focusing on target species found in Table 2.

Treatment and monitoring shall follow recommended treatment protocols outlined in the Edwards Air Force Base Invasive Species Management Plan dated 6 June 2018 and the Seasonally Flooded Zones and Evaporation Ponds Priority Management Area Work Plan dated 4 January 2019 unless evaluation of current conditions require an update to treatment protocols, to be discussed and agreed

upon by contracted support and EAFB POC. Management efforts will most likely will require multiple visits/surveys/treatments during the growing season or over the course of a year; for purposes of this effort, it is anticipated this work will require a team of approximately six individuals, including a qualified supervisor, for at least two separate treatment/survey visits of five total days each visit inclusive of travel during the appropriate times of year.

Roadside and Disturbed Areas and Off-Roadside Native Habitat PMAs

Sahara mustard is an invasive weed detrimental to range sustainment and desert tortoise native habitat because it outcompetes native forbs and provides an increase in wildfire risk due to its growth pattern creating a continuous fuel source for uncontrollable fires. Sahara mustard is most commonly found on roadsides and other disturbed areas, and are managed under the Roadside and Disturbed Areas PMA yearly to prevent additional spread. However, roadside surveys have discovered the spread of Sahara mustard beyond the roadsides into undisturbed or minimally disturbed native desert habitat, including desert tortoise critical habitat. These surveys/management may be constrained by the presence of several of Edward AFB's sensitive species, which may also constrain the timing, application method, or other control efforts/effort plans/assessments to support identifying needs for this species target. Any proposed efforts within this PMA must minimize the potential impacts on desert tortoises, desert tortoise forage, and other EAFB species of interest.

Previously mapped net acres of Sahara mustard identified for management are described in Table 2. The NFE shall implement invasive weed surveys, mapping, and subsequent associated/ancillary control on roughly 40 net acres or scattered infestations along approximately 25 miles of roads in the Roadsides and Disturbed Areas PMA focusing on target species found in Table 1, specifically focusing on Sahara Mustard. It is expected that this work will focus on

spraying along the roadsides with a pre-emergent prior to rain events to ensure appropriate eradication. Timing of this effort shall ensure that subsequent rain is forecast within sufficient quantity to ensure appropriate control of Sahara mustard. Treatment and/or retreatment in the form of post emergents may also be utilized. Right now, water is being obtained at Downfall Precision Impact Range Area (PIRA) or Air Force Research Laboratory (AFRL) Safety office near the Air Force Research Laboratory (AFRL) gate to support these efforts. These are central to the treatment areas so travel time should be minimal. Access to AFRL is limited to U.S. citizens only.

Surveys, associated treatment/monitoring and effort assessments shall follow recommended treatment protocols outlined in the Edwards Air Force Base Invasive Species Management Plan dated 6 June 2018 and the Roadsides and Disturbed Areas Priority Management Area Work Plan dated 30 October 2018 unless evaluation of current conditions require an update to treatment protocols, to be discussed and agreed upon by contracted support and EAFB POC. Treatment for individual species may require multiple efforts. Final survey and effort assessments shall be documented to update the plans as documented in 2018.

The NFE shall monitor and manage Sahara mustard infestations in off-roadside desert tortoise native habitat. Efforts will require multiple surveys/management during the growth season including the mapping of managed areas. For purposes of this effort, it is anticipated this work will require a team of approximately six individuals, including a qualified supervisor, to be present a total of 5 days including travel at least two (2) times following rains/as appropriate with appropriate herbicide, bags for seed head disposal, and similar during the appropriate floristic season.

Surveys, monitoring, and associated treatment to assess current conditions shall consider recommended management protocols outlined in the Edwards Air Force Base Invasive Species Management Plan dated 6 June 2018 and the Edwards Air Force Base Sahara Mustard Treatment Prescription dated 2 February 2018 but shall devise a post-emergent management plan more suitable for management in sensitive desert habitat that minimizes unintentional impacts to native species. Management efforts will most likely will require multiple visits/surveys/treatments during the growing season or over the course of a year. Table

2: Priority Invasive Species for Treatment within each Priority Management Areas

| |
|------------------------------|
| Cantonment PMA |
| <i>Arundo donax</i> |
| <i>Cenchrus setaceus</i> |
| <i>Centaurea melitensis</i> |
| <i>Gleditsia triacanthos</i> |

| |
|----------------------------|
| <i>Lepidium latifolium</i> |
| <i>Parkinsonia florida</i> |
| <i>Prosopis species</i> |
| <i>Rhaponticum repens</i> |
| <i>Tamarix species</i> |

| |
|---|
| Piute Ponds PMA |
| <i>Arundo donax</i> |
| <i>Bassia hyssopifolia</i> |
| <i>Cirsium vulgare</i> |
| <i>Lepidium draba</i> |
| <i>Lepidium latifolium</i> |
| <i>Rhaponticum repens</i> |
| <i>Tamarix species</i> |
| Seasonally Flooded and Evaporation Ponds PMA |
| <i>Arundo donax</i> |
| <i>Lepidium latifolium</i> |
| <i>Prosopis species</i> |
| <i>Rhaponticum repens</i> |
| Roadside and Disturbed Areas PMA |
| <i>Brassica tournefortii</i> |
| Off-Roadside Native Habitat PMA |
| <i>Brassica tournefortii</i> |

NFE shall provide all labor, tools, equipment, test equipment, PPE and clothing, material and parts, transportation and other incidentals necessary to implement management action surveys and assessments which include herbicide application to assess efforts. As a part of these assessments, all rules and regulations shall be followed, including but not limited to:

1. All herbicides and herbicide application shall comply with DoDI 4150.07 DoD Pest Management Program; AFMAN 32-1053 Integrated Pest Management Program; the Integrated Pest Management Plan at each applicable base; Armed Forces Pest Management Board (AFPMB) list of Approved herbicides; and the State of California Pesticide Regulations and be registered for use in the State of California. Only pesticides approved for use on the applicable base may be applied.
2. A list of those herbicides requested to be used must be submitted to the EAFB POC NLT 30 calendar days after contract is signed. A list of all herbicides to be applied is to be provided, with SDS and labels, to the Installation Pest Management Coordinator (IPMC) 15 calendar days prior to application. If non-approved herbicide is preferred, the NFE shall submit an AF Approval Request Form for Non-Standard Pesticides to the IPMC 30 calendar days prior to application. Any non-standard herbicides need to have command approval prior to use and will require a longer approval period.
3. Only personnel licensed/certified by the State of California shall apply herbicides. Copies of all herbicide application certifications shall be provided to the IPMC within 30 calendar days via the EAFB POC. All licenses/certifications must be in the proper category of the type of work being performed. Qualified Applicator Certificate, Qualified Applicator License, and Pest Control business license copies are to be provided. For most work on Edwards AFB a category B license is required, with the exception of roadsides that require category C licenses.

Page 13 of 30

4. Before any herbicide application is to begin, a 332 will be staffed through the Base Work Order system by the EAFB POC for approval. It will include the pest to be controlled (grass and weed control), a map identifying the location pesticides are to be applied, the number of acres of application, the pesticides that will be applied, and copies of the MSDS or SDS. The NFE may be asked to provide supporting materials for coordination. A signed approval must be in possession of the NFE prior to any ground activity. The NFE MUST coordinate with the EAFB POC to ensure this process is completed prior to work.
5. Pesticide Mixing, Storage and Disposal: All pesticides shall be stored off-base. All unused pesticides, empty pesticide containers and residue shall be disposed of properly at an approved off-base disposal area. Chemical mixing for immediate application may be accomplished at the site of application/treatment and only state certified applicators may mix or apply pesticides. The NFE shall provide a spill container/spill kit at mixing areas to ensure that no chemicals impact an area that is not being treated. The NFE shall have an operational emergency eyewash kit available at each mixing location. In the event the NFE spills or releases any hazardous substances (example, substances listed in 40 CFR 302), the NFE shall immediately notify the Fire Department, Base PM, and the Hazardous Waste Section.
6. Safety: The NFE shall comply with all applicable parts of Title 29, Code of Federal Regulations (CFR), Occupational Safety and Health Standards, Part 1910; Title 29, CFR,

Safety and Health Standards for Federal Service Contracts, Part 1925; Title 40, CFR, Parts 150-189, and Title 49, CFR, Hazardous Materials Regulations, Part 171, while on an Air Force installation, to ensure safe working conditions for contract personnel and a safe environment for the occupants of Air Force facilities.

7. The NFE shall record daily pesticide usage and provide monthly reports to the EAFB PM for input into the Air Force Pest Management Database. Submit monthly reports in a spreadsheet format that provides the details as specified in AFMAN 32-1053, paragraph 3.7.14.2 “Record daily pesticide use on the IPMIS pesticide software or on DD Form 1532, Pest Management Report, and DD Form 1532-1, Pest Management Maintenance Record” or as coordinated with the EAFB POC.

3.3.3 Deliverables:

Submit deliverables as described in items 2, 3 and 7 above and in Section 9.0. Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases.

3.4 Task 4: FSPMA5324905 Mgt, Wetlands / Floodplains

3.4.1 Background:

The primary objective of this project is to maintain existing levees/roads at the Piute Ponds Complex (PPC) to allow year-round use by vehicles/equipment/recreationalists. Numerous levees/roads are inaccessible or unsafe for use throughout the year due to deteriorated levee/road surface conditions. Access is required year-round for PPC infrastructure maintenance, habitat management, and public recreational access. This project is identified in the Edwards AFB Piute Ponds Complex Management Plan and the current INRMP.

Page 14 of 30

The upland and wetland area (excluding Rosamond Dry Lake) of the Piute Ponds Complex encompasses approximately 7,840 acres. Of the 7,840 acres, approximately 1,365 acres of ponds, wetlands, wet meadows, and clay pans are in an area where the water flow/levels can be managed to some degree (See Figures: *PPC Levee Roads Maint Figures* at the end of this task description). The primary source of water is effluent from the Los Angeles County District 14 Wastewater Treatment Plant (D14). Other seasonally flooded wetlands exist outside of this Water Management Area fed exclusively from natural surface water as it flows to the lakebed. Access to the PPC is restricted during waterfowl hunting season 15 October – 15 February.

Existing levee/road surfaces shall be covered with concrete aggregate subbase and road base/gravel and compacted. Finished top surface will be tapered from levee/road center to levee/road shoulder to allow for proper water runoff. Existing levee/road surfaces average between 16 to 25 feet in width. Depending on the Levee/Road Condition of the levees/roads (see PPC Levee/Road Maintenance Figures 20220524), they will require one of the three applications:

- 1) Approximately 2.1 miles of dirt levee/roads require: Concrete aggregate subbase (12,668 cubic yards) of approximately 3 - 6 inches in size placed on the existing dirt levee/road surface to a depth of approximately 18 inches and to the approximate width of the existing dirt levee/road surface. Additional road base/gravel (4,749 cubic yards) of $\frac{3}{4}$ inch minus material will be placed on top of the concrete aggregate subbase of approximately 3 – 6 inches in size to a depth of approximately 6 – 8 inches.
- 2) Approximately 10.8 miles of dirt levee/roads will require: Concrete aggregate subbase (35,005 cubic yards) of approximately 3 – 6 inches in size will be placed on the existing dirt levee/road surface to a depth of approximately 12 inches. Additional road base/gravel (26,255 cubic yards) of $\frac{3}{4}$ inch minus material will be placed on top of the concrete aggregate subbase of approximately 3 – 6 inches in size to a depth of approximately 6 – 8 inches.
- 3) Approximately 4.6 miles of dirt levee/roads will require: Road base/gravel (13,464 cubic yards) of $\frac{3}{4}$ inch minus material placed on the existing dirt levee/road surface to a depth of approximately 6 – 8 inches.

Concrete aggregate subbase and road base/gravel is recycled material created from demolished runway concrete and a subsequent concrete crushing operation on EAFB. The stockpiled material has been chemically tested and found environmentally suitable for use on this project (Otie. 2019). The concrete aggregate subbase and road base/gravel will be loaded and hauled from recycled concrete stockpiles on EAFB located off Missile Road to the Piute Ponds Complex via Jones Road, Lancaster Boulevard, East Avenue E and Shuttle Road. The recycled concrete aggregate subbase and road base/gravel from EAFB stockpiled recycled materials will be provided at no cost for this project. The Non-Federal Entity (NFE) is responsible for the cost of loading, transporting, spreading and compacting of EAFB stockpiled recycled materials. One way travel distance from stockpiles to PPC is approximately 24 miles. Ten miles are on paved

Page 15 of 30

Edwards AFB roads, ten miles on public paved roads, and 2 miles on Edwards AFB unpaved roads. Reference: Otie. 2019. Final Project Completion Report, Environmental Restoration Support, Edwards Air Force Base, Kern County, California. July.

3.4.2 Objectives:

The Non-Federal Entity (NFE) shall establish procedures, and provide services and equipment to implement the following at the Piute Ponds Complex : 1) Maintain PPC levees/roads utilizing approximately 16,365 cubic yards annually of subbase and road base/gravel from Edwards AFB recycled concrete stockpiles. Priority will be given to levees/roads of Levee/Road Condition-1 and then to levees/roads of Levee/Road Condition-2. The Natural Resource Manager will approve the priority selection of levees/roads to be maintained each year.

3.4.3 Deliverables:

Submit deliverables as described in Section 9.0. Deliverables include: Work Plan, Technical Report including GIS Data of annual actions taken, Weekly Email Updates, Monthly Status Report, and Press Releases.

| Levee/Road Condition – Name | Miles | Linear Feet | Cubic Yards |
|----------------------------------|-------|-------------|-------------|
| 3 – Shuttle Road | 1.5 | 7904 | 4391 |
| 2 – Duck Bill Loop | 1.0 | 5280 | 5476 |
| 3 – East Avenue C (Div) | 0.7 | 3686 | 2048 |
| 2 – East Avenue C (Tho) | 0.4 | 1914 | 1985 |
| 1 – Thoreau Road | 0.4 | 1914 | 3686 |
| 2 - San Miguel Road | 0.1 | 531 | 551 |
| 2 – Big Piute Loop E/S | 1.2 | 6403 | 6640 |
| 2 – 10 th Street East | 1.6 | 8275 | 8581 |
| 2 – Camp Loop | 0.1 | 531 | 551 |
| 2 – East Camp Road | 0.1 | 531 | 551 |
| 2 – South Camp Road | 0.2 | 954 | 989 |
| 2 – McKee Road | 0.7 | 3686 | 4778 |
| 2 – East Avenue D | 0.5 | 2645 | 2743 |
| 2 – Saltbush Way | 0.1 | 531 | 551 |
| 2 – Pothole Alley | 0.5 | 2645 | 2743 |
| 2 – Shuttle Loop | 0.5 | 2645 | 2743 |
| 2 – North Ducks Loop | 1.4 | 7410 | 9606 |
| 1 – Teal Road | 0.3 | 1340 | 2581 |
| 1 – Little Piute Road | 1.0 | 5280 | 10169 |
| 1 – Mid Dike Road | 0.4 | 2146 | 4133 |
| 2 - North Coot Road | 0.6 | 3164 | 3281 |
| 2 – South Coot Road | 0.6 | 3164 | 3281 |
| 3 – Big Piute Loop N | 0.7 | 3686 | 2048 |
| 3 – Division | 1.2 | 6315 | 3508 |
| 2 - West Avenue C | 0.5 | 2645 | 1469 |
| 2 - Thoreau/Lakebed | 0.3 | 1340 | 1390 |
| 2 - Mattquetty Road | 0.6 | 3164 | 3281 |
| 2 - Tule | 0.2 | 954 | 989 |
| 2 - Typha | 0.1 | 531 | 551 |

3.5 Task 5: FSPMA53246119 Mgt, Habitat, Branch Memorial Park Management Area, Restore and Improve Soils (OPTIONAL cost ceiling \$228,571)

3.5.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on

Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.5.2 Objectives:

The primary objective of this project is to perform habitat restoration activities at BMPMA adjacent to BMPP. Field work can be performed from August through January. The Non Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMP as described in the Branch Memorial Park Management Plan (BMPMP) dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Terrace the BMPP bank edges to encourage herbaceous vegetation growth in the desert riparian zone to prevent erosion. 2) Reconfigure roads and parking areas similar to preliminary architectural design. 3) Remove gravel from exit road on southeast corner of pond and reuse on other roads at BMPMA.

3.5.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

3.6 Task 6: FSPMA53246119 Mgt, Habitat, Branch Memorial Park Management Area, Protect and Maintain Vegetation (OPTIONAL cost ceiling \$104,761)

3.6.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.6.2 Objectives:

The primary objective of this project is to perform habitat restoration activities at BMPMA adjacent to BMPP. Field work can be performed from August through January. The Non Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMP as described in the Branch Memorial Park Management Plan (BMPMP)

dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Stabilize up to 6 leaning trees at BMPP by providing emergent rock and cobble piles at the foot of each tree. Crushed concrete aggregate is available on Edwards AFB for use at BMPP. Aggregate will need to be loaded and hauled approximately 8 miles in one direction.

3.6.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

3.7 Task 7: FSPMA53246119 Mgt, Habitat, Branch Memorial Park Management Area, Maintain Access (OPTIONAL cost ceiling \$142,857)

3.7.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.7.2 Objectives:

The primary objective of this project is to perform habitat restoration activities at BMPMA adjacent to BMPP. Field work can be performed from August through January. The Non Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMP as described in the Branch Memorial Park Management Plan (BMPMP) dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Provide and install barrier rocks or other approved barriers to preclude driving onto the 30-foot vegetated buffer and other revegetated areas. Barrier rocks may be available from an on-base quarry. 2) Create berms exterior of the road from BMPP to preclude driving into the natural surrounding vegetation. 3) Repair the existing bollard and cable fence around the picnic area.

3.7.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report,

Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

3.8 Task 8: FSPMA53246119 Mgt, Habitat, Branch Memorial Park Management Area, Revegetate Disturbed Habitat (OPTIONAL cost ceiling \$238,095)

3.8.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.8.2 Objectives:

The primary objective of this project is to perform habitat restoration activities at BMPMA adjacent to BMPP. Field work can be performed from August through January. The Non Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMP as described in the Branch Memorial Park Management Plan (BMPMP) dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Provide plants and revegetate approximately 1.5 acres at the western edge of BMPP with mesquite trees and provide rainfall catch basins. 2) Provide a 30-foot vegetated buffer of approximately 6 acres surrounding the BMPP bank. Use Baltic rush and saltgrass plugs. 3) Provide and plant eight 15-gallon desert willows and eight 15-gallon broadleaf cottonwoods within 30-foot vegetated buffer. Surround with wire cages. 4) Provide plants and revegetate approximately 0.5 acre of area near old restroom with alkali desert scrub species and provide supplemental irrigation. 5) Provide plants and revegetate approximately 0.15 acres of previous exit road on southeast corner of pond. 6) Provide supplemental irrigation and temporary rope/post fencing around planted areas.

3.8.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

3.9 Task 9: FSPMA53246119 Mgt, Habitat, Branch Memorial Park Management Area, Vegetation Control (OPTIONAL cost ceiling \$76,190)

3.9.1 Background:

Branch Memorial Park Management Area (BMPMA) is a significant outdoor recreation site on Edwards AFB. The Management Area encompasses approximately 75 acres, is rectangular in shape, and is centered on Branch Memorial Park Pond (BMPP), a six-acre constructed pond stocked for fishing. The site is also important for natural resources management, offering an oasis in the desert that provides nesting and foraging resources for migratory and resident birds, and aquatic and riparian habitat for many other plants and animals. Tricolored blackbirds (TRBL, *Agelaius tricolor*)—listed as threatened in California—nest in the pond’s vegetation. Mesquite bosques are located adjacent to BMPP.

3.9.2 Objectives:

The primary objective of this project is to perform habitat restoration activities at BMPMA adjacent to BMPP. Field work can be performed from August through January. The Non Federal Entity (NFE) shall establish procedures and provide services and equipment to implement the following at BMP as described in the Branch Memorial Park Management Plan (BMPMP) dated 27 November 2023 and the current Edwards AFB Integrated Natural Resource Management Plan (INRMP). 1) Provide and install up to 12 track-out grates at up to 3 locations at the BMPMA. 2) Remove and treat with herbicide approximately 800 square feet of Russian olive surrounding BMPP.

3.9.3 Deliverables:

Report Deliverables include: Work Plan, Technical Report, GIS Data, Weekly Status Report, Monthly Status Report, Video Documentation, Press Releases. Submit deliverables as described in Section 9.0.

4.0 QUALIFICATIONS / PERMITS

Qualifications: The NFE should meet the minimum qualifications necessary to perform tasks described in the project work statement. The principal investigator should have experience directing the efforts of the project team. NFE personnel shall have the technical experience, the field implementation experience, any required state and federal certifications, and any required state or federal handling or application permits likely to be used in this project. The NFE shall ensure that project activities, project reports, and project data are professionally executed with minimal errors.

Quality Assurance: The NFE shall ensure that project activities, project reports, and project data are professionally executed with minimal errors.

5.0 GOVERNMENT FURNISHED MATERIALS OR PROPERTY

The government will provide maps, master plans and previous reports relevant to this agreement. Government-furnished materials or property is governed by 2 C.F.R. Part 200.312 which states that a) Title to federally-owned property remains vested in the Federal government.

The non-Federal entity must submit annually an inventory listing of federally-owned property in its custody to the Federal awarding agency. Upon completion of the Federal award or when the property is no longer needed, the non-Federal entity must return the property to the Federal awarding agency for further Federal agency utilization.

6.0 PERIOD OF PERFORMANCE (PoP)

Base Period: 18 months from date of award (3-month administrative period for project preparation, 12 months of technical support / field work, 3-month administrative period to complete deliverables).

7.0 FOLLOW-ON PERIODS

Not applicable.

8.0 COORDINATION

USACE POC
David Leptien, PM, 402-889-5570
david.b.leptien@usace.army.mil

AFCEC POC
Daniel Garcia, Natural Resources, AFCEC/CZOW, 805-606-9834
daniel.garcia.23@us.af.mil

9.0 DELIVERABLES

9.1 Reports: Edwards AFB requires use of the approved work plan template, standard report covers, and Standard Form 298 - Report Documentation Page. Reports shall generally be free of typos, grammatical errors, formatting inconsistencies and incorrectly labeled tables and figures. The reports shall provide proper citations for all documents referenced. It is requested that draft reports contain line numbering for ease of Government comment. Government and NFE comments shall be provided in a comment matrix provided by the Government. Project GIS Data shall be submitted along with draft and final reports. Final work plans, final technical reports, and final GIS data deliverables shall be submitted only after the NFE has addressed all Government comments satisfactorily.

9.2 Work Plan: The NFE shall submit a separate draft and final work plan describing in narrative format the plan of action for the accomplishment of the project tasks. The plan shall follow the Edwards AFB Work Plan Template. The NFE shall provide a proposed comprehensive timeline for completion of the required work element activities and submittals. Updated project schedules will be provided by the NFE when the schedule changes, regardless of whom is responsible for causing the change in schedule. Updated schedules shall

be submitted within seven (7) calendar days of any documented change in project schedule.
9.3 Technical Report: The NFE shall submit a separate draft and final technical report describing in narrative format the accomplishments of the project tasks including pertinent maps, figures, tables, photographs. The report format shall follow that of a scientific

publication and include the following section heading: Introduction, Methods, Results, Discussion and Literature Cited, as well as original data sheets and/or copies thereof, laboratory reports, and other appendices as appropriate. Update as-built drawings of Piute Ponds Complex as required for work performed.

9.4 GIS Data: The NFE shall comply with all requirements in the most recent version of the *Edwards Air Force Base Standards for Geographic Environmental Support Section 412 CEG/CEVA*. This document provides all details required for a successful GIS delivery. A preliminary technical consultation with 412 CEG/CEVA GIS staff shall be accomplished after the Post Award Kick-Off Meeting and prior to the start of all data collection for this project.

9.5 Weekly Status Updates: The NFE shall provide to the Edwards AFB NRM weekly status updates via email when performing on-base project activities. Update shall include activities accomplished, activity planned for the upcoming week, issues, and updated timelines for completion of work.

9.6 Monthly Status Report: The NFE shall provide a brief monthly project status report to the Edwards AFB NRM that describes amount of work completed to date, work completed in the past month, upcoming work schedules, potential problems, and unresolved issues. 9.7 Video Documentation: Each task is part of a larger effort. Both photos and video will be taken of each task's activities for use in providing outreach materials when total restoration activities are completed.

9.8 Press Release: The NFE shall prepare an editable press release for the general public. The press release shall identify the project as a 412 CEG/CEVA Natural Resource project, what the project's objective is, where the project is located on base, when the project will be implemented, how it will be implemented. The press release shall be no longer than approximately 200 words. Write the narrative to the 9th grade level. Provide editable electronic copies of: 1) Beginning of project press release. 2) End of project results press release.

9.9 Deliverables Schedule: Submit deliverables as listed below, or as otherwise specified in the NFE's proposal. Deliverable schedule must be within the period of performance of the agreement. The NFE may propose an alternate schedule but should not reduce the opportunities for and duration of Government review periods.

| Description | When Due | Format |
|----------------------------|--|---|
| Work Plan Draft | Notice to Proceed (NTP)+ 60 days | Microsoft Word editable: Electronic only (e-mail attachment, or file transfer) |
| Work Plan Comment Response | 30 days after receipt of Government comments | Microsoft Word editable: Electronic only - comment matrix and work plan revision with track changes (e-mail |

| | | |
|-----------------------|--|--|
| | | attachment, or file transfer) |
| Work Plan Final | 21 days after Government approval of NFE's response to all Government comments | PDF: Electronic only (e-mail attachment or file transfer) |
| Weekly Status Report | Friday prior to upcoming field work week | Email |
| Monthly Status Report | Within 14 days after end of each month | Microsoft Word editable: Electronic only (e-mail attachment, or file transfer) |

Page 27 of 30

| Description | When Due | Format |
|---|--|---|
| Draft Technical Report | To be determined by NFE | Microsoft Word editable: Electronic only (e-mail attachment, or file transfer) |
| GIS Draft Technical Report Deliverables | Submit with Draft Technical Report | Per EAFB GIS Standards: Electronic (e mail attachment, or file transfer) |
| Technical Report Comment Response | 30 days after receipt of Government comments | Microsoft Word editable: Electronic only - comment matrix and technical report revision with track changes (e-mail attachment, or file transfer) |
| Final Technical Report | 21 days after Government approval of NFE's response to all Government comments | PDF: Electronic (e-mail attachment or file transfer); 2 hard copies spiral or comb bound, each with a CD containing the full document and all references. |
| GIS Final Technical Report Deliverables | Submit with Final Technical Report | Per EAFB GIS Standards Electronic (e mail attachment, or file transfer) and CD |
| Press Release Initial | Submit with Work Plan Draft | Microsoft Word editable: Electronic only (e-mail attachment) |
| Press Release Results | Submit with Final Technical Report | Microsoft Word editable: Electronic only (e-mail attachment) |

9.10 Annual Inventory Federally Owned – Federally Owned Property: Submit an annual inventory listing Federal property (to include description of the property, a serial number or other identification number) that is in the custody of the recipient and available at the request of the government.

9.11 Annual Inventory Acquired: Acquired Property purchased with funding from award - property records must be maintained that includes description of the property, serial number or other identification number, source of funding, who holds title, acquisition date, cost of property, percentage of Federal participation in project costs, location, use and condition of property, and ultimate disposition including date of disposal and sale price. A physical inventory must be taken and results reconciled. Submit an annual inventory following each year of support to USACE – SWF and AFCEC ISS.

10.0 ADMINISTRATION

10.1 This cooperative agreement may be administered through a CESU only upon mutual agreement and official authorization by both parties of the acceptance of the application of the CESU Network IDC rate (17.5%).

10.2 Any resulting cooperative agreement shall be subject to, and recipient/Cooperator shall comply with 2 CFR 200.313 “Equipment”, 200.314 “Supplies”, and 200.315 “Intangible Property” which includes use of research data. NOTE: In addition to the General Terms and Conditions, the Recipient shall request disposition instructions from the Federal Awarding agency (USACE) PM, as applicable.

11.0 POST AWARD & INVOICE PROCESSES

Page 28 of 30

11.1. Payment Requests and Progress Reports (Invoice Package) - Submit Payment Request and additional required documents to: swf-cesu-invoice@usace.army.mil. Carbon Copy the assigned USACE Project Manager as well as your organization’s point of contacts (POCs) for the additional required documents and for delinquent accounts.

11.1.1. Frequency: Quarterly plus 30-day grace period (except for the final invoice package noted below). If the coverage dates are not quarterly or preapproved by the PM (or the first/last submittal), the invoice package will be **rejected**.

Quarters Invoice pkgs due No Later Than (NLT):

Q1: Oct-Dec Q1: 31 Jan

Q2: Jan-Mar Q2: 30 Apr

Q3: Apr-Jun Q3: 30 Jul

Q4: Jul-Sep Q4: 31 Oct

11.1.2. Payment Requests **must** be submitted on form SF270 Request for Advance or Reimbursement **with the accompanying Standard Form-Performance Progress Report (SF PPR), otherwise the SF270 will be rejected.**

11.1.3. SF270 Request for Advance or Reimbursement

11.1.3.1 Block 9, Recipient Organization. **For successful set up of Electronic Transfer of Funds (EFT), the Recipient's name and address shall reflect the exact name and physical address that appears in the System for Award Management (SAM), <https://sam.gov/>.**

11.1.3.2. Blocks 11, (a), (b), & (c) are for the description of funds. Preferred description is: CLIN/POP Type, POP start and end dates, amount awarded (see example below); at minimum include the CLIN. If the description or the minimum CLIN information is missing, the **SF270 and SF-PPR will be rejected.**

Example:

***CLIN 0001 / Base
22SEP23 – 21SEP24
\$100,000.00***

Funding must be separated as specified on the Award document. Sub-CLINs that specify “*for funding only*” (e.g., numbered 000101, 000102, etc.) may be rolled into the primary CLIN (e.g., 0001) unless otherwise instructed. All others required PM approval.

The SF270 may have multiple pages. An SF270 in Excel format may be requested at: swf-cesu_invoice@usace.army.mil, however, **must be submitted in pdf format otherwise will be rejected.**

11.1.4. SF-PPR Standard Form-Performance Progress Report : The Recipient shall tailor the SF PPR to include, at minimum, the following information:

Page 29 of 30

- Separate details by CLIN as applicable
- Achievements (must detail work during quarter associated with the invoice) • Percent Completion
- Project Status
- Problems encountered and impact of activities and personnel on schedule. • Anticipated work in next reporting period.

If the SF-PPR is incomplete, the SF-PPR and SF270 will be rejected. A

tailored SF-PPR form may be requested at: swf-cesu-invoice@usace.army.mil.

11.2. The **Final** invoice package is due no later than 90 days from final (funded/exercised) POP end date and must include the following documents: If any of the required information below is missing, the final invoice package will be **rejected**.

Final SF270
SF-PPR

Final SF425
DD882
SF428 plus attachment B (C&S if applicable)
SF298
Final Report

Forms may be requested from the district office at swf-cesu-invoice@usace.army.mil or found at: <https://www.grants.gov/forms>.

[End of SOO]